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IN REPLY PLEASE
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March 6, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
AUTHORIZE SUPPLEMENTAL AGREEMENT 5
URS CORPORATION; CONTRACT PW-11858
SPECS. 6550; C.P. 70787
SUPERVISORIAL DISTRICT 1
3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental
Agreement 5 with URS Corporation, formerly known as Dames and Moore, to
provide geotechnical monitoring services for the remaining construction duration
of the LAC+USC Medical Center Replacement project for a $200,000
not-to-exceed amount.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended action will provide sufficient funding for URS to complete
the remaining geotechnical monitoring services to comply with the building code and
other jurisdictional agency requirements.
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On July 7, 1998, your Board awarded an Agreement to URS for $496,700 to provide
preconstruction geotechnical services. Subsequently, four Supplemental Agreements
for geotechnical design, construction administration, and groundwater and geotechnical
monitoring services were awarded with a combined $818,220 value, bringing the total
current Contract value to $1,314,920. At the beginning of 2006, the contractor began
construction of the final site work, including construction of retaining walls, walkways,
driveways, parking lots, and landscaping. Since that time, the demand for URS
services has increased due to many changes to retaining wall footings and access road
foundations, requiring additional testing and inspection of excavation and backfilL.
Additionally, URS will complete additional documentation to comply with the
requirements of the California Regional Water Quality Control Board related to
contaminated soil and groundwater. As part of this task, URS will review the
contractor's soil remediation and groundwater monitoring data and prepare a report to
the California Regional Water Quality Control Board. These unanticipated geotechnical
monitoring services resulted in the need for this Supplement Agreement.

FISCAL IMPACT/FINANCING

Approval of this action wil not increase the project budget. The recommended
Supplemental Agreement with URS for a $200,000 not-to-exceed amount will bring the
total Contract amount with URS for geotechnical monitoring services to $1,514,920.
The recommended supplement wil be funded by the consultant and vendor services
category in the current project budget.

We have reviewed the above recommendation as well as the potential cost and
schedule impacts with the Project Advisory Committee.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,ÒÒvr
kr DONALD L. WOLFE

Director of Public Works
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cc: County Counsel

Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)


